

PUNJAB CITIES PROGRAM
PROCUREMENT PLAN FOR THE YEAR 2023-24

Under Rule 8 of the Punjab Procurement Rule 2014


Municipal Committee Bahawalnagar

Currency PKR

Name of the Procuring agency:

Sr.#	Procurement Name	Procurement Description	Quantity / Scope of Work	Procurement Type	Procurement Category	Fund Demanded (in million)	Source of Fund (ADP or Non ADP)	Tentative Estimated Cost (CAPEX)	Procurement method	Procurement Procedure/ Process	Tentative timing of Procurement	Tentative Date of Procurement Notice Advertisement	Tentative Date of Evaluation Report Annoucement	Tentative Date of Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks (if any)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Construction of Additional Vehicle Parking Area	MC Vehicle	RCC, Rigid Frame Structure	Works	National	38	ADP	38	National Bidding	Single Stage Two envelopes	8 Month 2023-24	01.07.2023	16.07.2023	15.08.2023	Nil	14.04.2024	Estimate will be made by consultant
2	Construction of priority Roads	Roads	16.22 KM	Works	National	1399.526	ADP	1399.526	National Bidding	Pre-Qualification Process	1 Year 2023-24	11.03.2023	05.05.2023	31.07.2023	Nil	30.07.2024	Estimate will be made by consultant
3	Construction of Chowks	Chowks	Civil Work	Works	National	60	ADP	60	National Bidding	Pre-Qualification Process	1 Year 2023-24	11.03.2023	05.05.2023	31.07.2023	Nil	30.07.2024	Estimate will be made by consultant
4	Improvement of Water Supply Network City Bahawalnagar	Water Supply	20- New Turbine 16- Replacement Turbine 8000- Meter	Works	National	541.338	ADP	541.338	National Bidding	Pre-Qualification Process	1 Year 2023-24	11.03.2023	05.05.2023	31.07.2023	Nil	30.07.2024	Estimate will be made by consultant
5	Rehabilitation / Construction of Parks	Parks	03-Parks Construction of Satluj Library in Satluj Park	Works	National	60	ADP	60	National Bidding	Pre-Qualification Process	1 Year 2023-24	11.03.2023	05.05.2023	31.07.2023	Nil	30.07.2024	Estimate will be made by consultant
6	Improvement of Sewerage Network City Bahawalnagar	Sewerage	Replacment of Sewerage Pipes	Works	National	300	ADP	300	National Bidding	Pre-Qualification Process	1 Year 2023-24	11.03.2023	05.05.2023	31.07.2023	Nil	30.07.2024	Estimate will be made by consultant
7	Construction of Street Light	Street Light	Lights & Poles	Works	National	30	ADP	30	National Bidding	Pre-Qualification Process	1 Year 2023-24	11.03.2023	05.05.2023	31.07.2023	Nil	30.07.2024	Estimate will be made by consultant
8	Construction of Link Roads	Roads	Repair of base, sub base, edging and TST..	Works	National	400	ADP	400	National Bidding	Single Stage Two envelopes	1 Year 2023-24	01.07.2023	16.07.2023	15.08.2023	Nil	14.08.2024	Estimate will be made by consultant


Sub Engineer
Municipal Committee
Bahawalnagar


Municipal Officer (T&S)
Municipal Committee
Bahawalnagar


Chief Officer
Municipal Committee
Bahawalnagar